

3/1/2021

4/1/2021

5/2/2021

6/2/2021

7/3/2021

8/3/2021

9/3/2021

10/4/2021

11/4/2021

12/5/2021

Quadplex - service installation

5

15th St (Apricot St to Norton St) - underground & grading

40

15th St (Apricot St to Norton St) - curb & gutter, paving, restoration

19

Jefferson St (25th Ave N to East Dead End)

19

11th St (Washingotn St to Apricot St) - underground & grading

26

11th St (Washington St to Apricot St) - curb & gutter, paving, restoration

19

RECC Rail Extension

10

18th Ave S (Essex St to W Grand Ave)- underground & grading

30

18th Ave S (Essex St to W Grand Ave) - curb & gutter, paving, restoration

24

18th Ave S (Essex St to Chase St) - underground & grading

31

18th Ave S (Essex St to Chase St) - curb & gutter, paving, restoration

22

18th Ave S (Clark to Chase)- underground & grading

24

18th Ave - Russell to Clark St will be postponed until 2022

18th Ave S (Clark to Chase) - curb & gutter, paving, restoration

33

Quadplex - Sewer & Water Main Extension

36

Flood Mitigation and Trail Maintenance in Lyons Park

15

Concrete Pavement Maintenance - 4 locations/intersections

19

8th St Culvert Rehabilitation

15

last updated 9/23/21 Note: days are calendar days

2021 CONSTRUCTION SEASON

