
3/1/2021
4/1/2021
5/2/2021
6/2/2021
7/3/2021
8/3/2021
9/3/2021
10/4/2021
11/4/2021
Quadplex - service installation
5
15th St (Apricot St to Norton St) - underground & grading
40
15th St (Apricot St to Norton St) - curb & gutter, paving, restoration
19
Jefferson St (25th Ave N to East Dead End)
19
11th St (Washingotn St to Apricot St) - underground & grading
26
11th St (Washington St to Apricot St) - curb & gutter, paving, restoration
19
18th Ave S (Russell to Chase)- underground & grading
26
18th Ave S (Russell to Chase) - curb & gutter, paving, restoration
19
18th Ave S (Chase to W Grand Ave)- underground & grading
47
18th Ave S (Chase to W Grand Ave) - curb & gutter, paving, restoration
47
Quadplex - Sewer & Water Main Extension
19
Flood Mitigation and Trail Maintenance in Lyons Park
19
Concrete Pavement Maintenance - 4 locations/intersections
93
8th St Culvert Rehabilitation
19
2021 CONSTRUCTION SEASON
last updated 4/14/21 Note: days are calendar days