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Oak St (E Jackson St to 12th St) underground

Oak St (E Jackson St to 12th St) road restoration

9th Ave N (High St to Fremont St) underground

9th Ave N (High St to Fremont St) road restoration

Oak St (12th St to 16th St) underground

Oak St (12th St to 16th St) road restoration

Shorewood T (1st St N to dead end) underground

Shorewood T (1st St N to dead end) road restoration

Broadway St (Franklin to Apricot St) underground

Apricot St (Broadway to 11th St N) retaining wall

Concrete Pavement Maintenance

32nd St Pavement Replacement

Alley Paving (Moyer to Payne and Payne to Hurley)

2023 CONSTRUCTION SEASON Note: days are calendar days     last updated 10/11/2023

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE

COMPLETE


