

WISCONSIN RAPIDS ENGINEERING DEPARTMENT
CITY STREET PROJECT UPDATES
June 30, 2017 Update #10 6/26/17 – 6/30/17



The "big dig" at Shorewood Terrace

Project Foreman: John Schuerman
Cell (715)-213-0377
Email JSchuerman@wirapids.org

Project Inspector: Tim Radtke
Cell (715)-741-2286
Email TRadtke@wirapids.org

Project Coordinator: Joe Eichsteadt
(715) 421-8251
Email jeichsteadt@wirapids.org

1. 1st Street N (Poplar St City Limits) Project

Several construction activities concentrated on the intersection of Shorewood Terrace this week. City crews worked through the rains to expedite utility installation and reopen this dead end street quickly as residents were without vehicular access. Work included; placement of new storm water inlets and pipe, new water line and sanitary sewer pipe and manholes. A new sanitary force main (shown running diagonally) was also installed to the recently installed lift station. The work was completed as scheduled and the intersection is reopened to one lane for local access to Pleasant View Drive. Traffic to Strawberry Lane was also slowed as KS Energy's trenched in their 8" gas line across the intersection.

2. 8th Street & East Grand Avenue Project

Sommers Construction completed pouring main line concrete pavement will begin pouring sidewalk and driveway approaches next week after the Holiday. VanErt Electric installed the signal and lighting bases at the intersection.

3. High Street & STH 34 Intersection Project

Sommers Construction completed pouring main line concrete pavement Friday. They will be back after the Holiday to finish the remaining intersection work.

4. Washington St (8th St -12th ST) Project

The City of Wisconsin Rapids will be reconstructing Washington St, between 8th St N and 12th St N, beginning mid to late July. The work will include removing the existing pavement, replacing water, sanitary, and storm sewer mains, new curb and gutter and asphalt pavement.

Looking Ahead for Next Week: 7/3/17 – 7/7/2017

Work will resume next week Wednesday with 1st St sewer work moving Northerly toward Strawberry Lane. Sommers will also be back to pour concrete sidewalk and driveway approaches on the first three blocks of the project.

Impact to Residents: Vehicular access to Shorewood Terrace will continue to be one lane and access will remain open to Pleasant View Drive. Residents along the 1800, 1900 and 2000 blks should plan to not park in their driveways until the concrete work is complete. Residents can continue to park on the road in front of their homes during evenings, and weekends but clear the work zone during daytime construction activities.

For the 8th Street/East Grand Ave project, Sommers Construction will complete the concrete flatwork next week.