

WISCONSIN RAPIDS ENGINEERING DEPARTMENT
CITY STREET PROJECT UPDATES
October 20, 2017 Update #26 10/16/17 – 10/20/17



Workers survey the dig at 10th & Washington St.

Project Foreman: John Schuerman

Project Inspector: Tim Radtke
Cell (715)-741-2286
Email TRadtke@wirapids.org

Project Coordinator: Nick Dums
(715) 421-8209
Email ndums@wirapids.org

1st Street N (Poplar St - City Limits) Project

No work occurred on 1st Street this week. Next week, American Asphalt will return to complete the final surface paving. The city plans to complete the remaining work of grading for the recreational trail, riprap, and guard rail installation later this fall.

Washington St (8th St - 12th St) Project

Sanitary sewer work was completed on Washington Street this week. Sommers is completing concrete curb and gutter from 8th to 10th Streets. Solarus completed the vault on 12th Street.

Looking Ahead for Next Week

1st Street N (Poplar St - City Limits) Project

American Asphalt is expected back Monday October 23, to pave the final surface layer on 1st Street. Work on the recreational trail will resume again the week of October 30.

Impact to Residents: 1st Street N, from Poplar Street to Strawberry Lane will be closed to through traffic for asphalt paving. Traffic heading north to access Strawberry Lane and the Village of Biron will be detoured on Spring Street to Hwy 54. Traffic heading south to Wisconsin Rapids will be detoured onto 32nd Street N to Hwy 54. Residents will still have access to homes but should be aware of paving operations once again next week.

Washington St (8th St - 12th St) Project

Final utility work should be completed this week. Road base is planned for the remainder of the project. Sommer's construction will begin concrete sidewalk and driveways on the first two blocks, (8th- 10th).

Impact to Residents: Washington Street is closed from 8th -12th Street. Residents will not have access to their driveways as excavation continues for sanitary sewer main and water main along with new service leads. As work progresses, portions of the Street will re-open to residents with gravel base course.