

4/14

5/15

6/15

7/16

8/16


9/16

10/17

11/17

12/18

Oak St (E Jackson St to 12th St) underground



103

Oak St (E Jackson St to 12th St) road restoration



57

9th Ave N (High St to Fremont St) underground



11

9th Ave N (High St to Fremont St) road restoration



33

Oak St (12th St to 16th St) underground



74

Oak St (12th St to 16th St) road restoration




47

Broadway St (Franklin to Apricot St) underground




11

Apricot St (Broadway to 11th St N) retaining wall




32

Concrete Pavement Maintenance



31

32nd St Pavement Replacement



30

Alley Paving (Moyer to Payne and Payne to Hurley)



30

Broadway St & Apricot St road restoration

TBD

Shorewood T (1st St N to dead end) underground

TBD

Shorewood T (1st St N to dead end) road restoration

TBD

**2023 CONSTRUCTION SEASON**

*Note: days are calendar days last updated 2/16/2023*