


SIDE A

Note:

The schedule of road closures listed below is subject to change. For up to date road closure information please consult the City website @ <http://bit.ly/EGrand>



City Work / 1st 2019 Project



East Grand Reconstruct Phase 1 / Work to begin in early April



2019 Park Improvement Project



Main Detour Until Intersection Of East Grand And Lincoln Is Closed / Early June



Secondary Detour After Closure Of East Grand And Lincoln Intersection / Early June



Temporary Conversion One Way to Two Way Traffic




Available On Street Parking



Map Powered by the City of Wisconsin Rapids
Dimensions may be obsolete or inaccurate

Side B

Note:
The schedule of road closures listed below is subject to change. For up to date road closure information please consult the City website @ www.wirapids.org/engineering



● ● ● Main Detour Until Intersection Of East Grand And Lincoln Is Closed / Early June

⇕ Temporary Conversion One Way to Two Way Traffic

- East Grand Reconstruct Phase 1 / City Begin Utility Work Early May / End Late October
- East Grand Reconstruct Phase 2 / City Begin Utility Work Early June / Temporary Re-Open With Gravel Early July / Closed Again For Concrete Work Mid September / End Late October
- East Grand Reconstruct Phase 3 / City Begin Utility Work Mid July / End Late October
- City Work / 7th St So Reconstruct To Be done Concurrent With East Grand Reconstruct Phase 3
- Available On Street Parking



Map Powered by the City of Wisconsin Rapids
Dimensions may be obsolete or inaccurate