




# Side B

Note:  
The schedule of road closures listed below is subject to change. For up to date road closure information please consult the City website @ [www.wirapids.org/engineering](http://www.wirapids.org/engineering)



● ● ● Main Detour Until Intersection Of East Grand And Lincoln Is Closed / Early June

⇕ Temporary Conversion One Way to Two Way Traffic

- East Grand Reconstruct Phase 1 / City Begin Utility Work Early May / End Late October
- East Grand Reconstruct Phase 2 / City Begin Utility Work Early June / Temporary Re-Open With Gravel Early July / Closed Again For Concrete Work Mid September / End Late October
- East Grand Reconstruct Phase 3 / City Begin Utility Work Mid July / End Late October
- City Work / 7<sup>th</sup> St So Reconstruct To Be done Concurrent With East Grand Reconstruct Phase 3
- Available On Street Parking

