

WISCONSIN RAPIDS ENGINEERING DEPARTMENT
CITY STREET PROJECT UPDATES
July 14, 2017 Update #12 7/3/17 – 7/14/17

Project Foreman: John Schuerman
Cell (715)-213-0377
Email JSchuerman@wirapids.org

Project Inspector: Tim Radtke
Cell (715)-741-2286
Email TRadtke@wirapids.org

Project Coordinator: Joe Eichsteadt
(715) 421-8251
Email jeichsteadt@wirapids.org



8th St intersection at E. Grand nearing completion

1. 1st Street N (Poplar St City Limits) Project

Utility construction over the last two weeks involved installing new sanitary sewer from Shorewood Terrace north toward Strawberry Lane. Sommers Construction also began flat work for sidewalk and driveways. Near Ash St.

2. 8th Street & East Grand Avenue Project

Sommers Construction completed all remaining concrete pavement and colored-stamped decorative concrete boulevards. Electrical work is nearly complete.

3. High Street & STH 34 Intersection Project

Sommers Construction completed all remaining flat work and the intersection is now open.

4. Washington St (8th St -12th ST) Project

The City of Wisconsin Rapids will be reconstructing Washington St, between 8th St N and 12th St N, beginning early August.

Looking Ahead for Next Week: 7/17/2017 – 7/21/2017

Work will concentrate on installing sanitary main up to Strawberry Lane and crews will begin replacing the water main at Strawberry Lane. Water main will then be installed from Strawberry Lane back toward Shorewood T. Sommers will pour concrete curb as the street is graded.

Impact to Residents: Strawberry Lane will be reduced to one lane of traffic starting at 6:30 am Monday, July 17th. Vehicular access to Shorewood Terrace will continue to be one lane and access will remain open to Pleasant View Drive. Residents along the entire project should plan to not park in their driveways until either the concrete work is complete or gravel is applied. Residents can continue to park on the road in front of their homes during evenings, and weekends but clear the work zone during daytime construction activities.

The intersection project at 8th St and E Grand Ave is anticipated to be complete the first week of August. The intersection is expected to re-open at that time.